Science Building, Cafeteria Near Completion

by Mike Harrington

The massive second phase of the Horan-O'Donnell Science Building project and the refurbishing of the Student Center Dining Hall have withstood some minor delays and are now nearly 98 percent complete, according to Robert L. Lowman, director of the physical plant.

The second phase of the $2.5 million Horan-O'Donnell project, virtually a complete restructuring of the building's interior, was funded in part by $70,000 in grants to the College and by $250,000 taken from general College allocations for replacements of the physical plant.

The cafeteria work was done solely by Canisius maintenance personnel at an approximate cost of $130,000. Seven private construction firms were utilized on the Science Building job, with Balling Construction Co. of Tonawanda serving as the general contractor.

Fast approaching deadlines quickly took their toll on the crews as both jobs were in danger of not being completed by their required opening date.

Canisius personnel worked until the early hours of the morning the last week in August to complete the cafeteria. "The problem was that we had no tablerags," Mr. Lowman said. The tops were apparently lost during the shipping process, but were found at a Cheektowaga loading dock just three days before the dinner for freshmen orientations on August 31.

As the opening of classes drew close, members of the contracting firm became very concerned about students and staff wandering through the building and began to forcibly evict them from the premises. "They wouldn't even let me walk around the last two days," Franz noted. "Certainly, it is just human nature to get a little testy when something has to be done." Franz also added that for each day the project was late, Balling Construction was fined $1000.

"We had the usual opening day problems," Mr. Lowman commented. "The faculty offices still had to be arranged, students had room 009 on their schedules when no such room exists anymore, some locks weren't working right, and a few assorted other things, but nothing we couldn't live with for the first day."

Dr. Franz added that the College tried to keep "a tight lid on expenses," and is hopeful of obtaining more grants to further help defray the costs of the project.

He also said that the College was "very happy" with Balling Construction's work on this project as well as other Canisius jobs they have done in the past, including construction of the KAC, the Churchill Academic Tower and renovation of Old Main. Balling was also the general contractor for the construction of St. Vincent De Paul School in 1953. The building is currently Canisius' Main Eastwood Facility, as the College purchased it from the Diocese of Buffalo in 1978.

Only "very minor" things remain for the project to be completed, Franz said. These include minor adjustments to the electrical and plumbing systems. Only when the job is totally finished will the College pay Balling Construction in full.

Electronic Sales - part-time position selling audio, video and car stereo at discount prices. Over 50 name brands with full warranty and service facilities. Contact Mr. Phillips Hi-Fi Sales Co. 1001 Susquehanna Blvd, Broomall, PA 19008. (215) 544-1465.